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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Contract:  DAAE07-03-D-T123/#0003

Mod:       01

Action:    Incorporate revised delivery schedule

           Previous Contract Amount:        $7,820,701.60

           Amount Changed by this action:   -0-

   New Contract Amount:             $7,820,701.60

1.  The purpose of this modification is to incorporate the revised delivery schedule as follows:

         CLIN      QTY.  From

         1001AB    2     30 Apr 05 to 30 Jun 05

         1001AB    2     30 Jun 05 to 31 Aug 05

2.  All other terms and conditions, unless specifically changed by this modification 01, under delivery order #0003 in contract DAAE07-

03-D-T123, remain unchanged.

                                               *** END OF NARRATIVE A 002 ***

  2 3

DAAE07-03-D-T123/0003 01

HIGHLAND ENGINEERING, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1001AB        PRODUCTION QUANTITY                                         4          EA   $ 166,090.00000  $        664,360.00              ___________________                                                          ______________   __________________

              NOUN: 600 GPH ROWPU TYPE I (4)

              PRON: U146G0532T    PRON AMD: 02    ACRN: AA

              CUSTOMER ORDER NO: FD20600471090M

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  FE529401110205  FE5294    D                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            30-JUN-2005

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (FE5294)   FE5294  51 SUPS LGSDR

                         BLDG 824  RECVG ELEMENT

                         OSAN AB KOREA

                         SANGTAN CITY  KOREA 459

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-03-D-T123/0003

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  FE568203080354  FE5682    D                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            31-AUG-2005

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (FE5682)   FE5682  31 FW LGTT

                         HANGAR 3 TRANSPORTATION OFFICE

                         CML PHN 011 39 434 66 8535 OR 4121

                         33081 AVIANO AB  PN ITALY

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-03-D-T123/0003
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